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ESTIMATE RUN 02/02/2010

ESTIMATE SUMMARY 09:39:56

CONTID: C16991         ESTIMATE NO: 0002 PROG 2005

PCN: 16991-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HARTSEL CULVERT REPAIR PERCENT TIME:

PROJECT NO: BRS 009A-026                  

HARTSEL CULVERT REPAIR

NAME OF ROAD: SH9

PROJECT COUNTIES: PARK, REGION 1

CONTRACTOR:

DIESSLIN STRUCTURES, INC PAY PERIOD ENDING 02/02/2010 DATE TIME STARTED 12/08/2009

P.O. BOX 803 DATE LET 10/15/2009 DATE WORK BEGAN

 DATE AWARDED 11/09/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/07/2009 DATE ACCEPTED

SALIDA CO 81201     719-539-0855 DATE NOTICE TO PROCEED 12/08/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 164,539.38 PARTICIPATING $ $ 29,120.80

AWARD PROJECT AMT: 124,306.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -746.94

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

518.18

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

12/18/2009 ??:??:??

12/18/2009 ??:??:??

39.60%

99,389.35

29,120.80

29,120.80

28,373.86

$

$

$

$

65,150.03

0.00

65,150.03

0.00

65,150.03

-1,638.07

0.00

63,511.96

0.00

AMOUNT DUE 63,511.96 28,373.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 28,373.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

57.0
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PCN: 16991-BID    ESTIMATE RUN 02/02/2010

PROJECT: BRS 009A-026                  ESTIMATE NO: 0002 09:39:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 BACKHOE 8.000 0.000

HOUR 0.000 0.00

84.90000 0.000 0.00

203-01510  
 

0010 DOZING 8.000 0.000

HOUR 0.000 0.00

90.30000 0.000 0.00

203-01550  
 

0015 COFFERDAM 2.000 1.000

L S 0.500 3,574.98

7,149.95000 1.500 10,724.93

206-01500  
 

0020 EROSION LOG (12 INCH) 300.000 120.000

LF  0.000 0.00

4.90000 120.000 588.00

208-00002  
 

0025 SEDIMENT BASIN 2.000 0.000

EACH 0.000 0.00

2,387.00000 0.000 0.00

208-00030  
 

0030 GRAVEL BAG 100.000 0.000

LF  0.000 0.00

4.90000 0.000 0.00

208-00034  
 

0035 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 488.25

488.25000 1.000 488.25

208-00045  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000

EACH 0.000 0.00

1,356.25000 0.000 0.00

208-00070  
 

0045 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 2.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

208-00103  
 

0050 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 2.000 0.000

HOUR 0.000 0.00

50.00000 0.000 0.00

208-00105  
 

0055 SEEDING (NATIVE) 0.240 0.000

ACRE 0.000 0.00

1,356.25000 0.000 0.00

212-00006  
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PCN: 16991-BID    ESTIMATE RUN 02/02/2010

PROJECT: BRS 009A-026                  ESTIMATE NO: 0002 09:39:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SOIL CONDITIONING 0.240 0.000

ACRE 0.000 0.00

2,441.25000 0.000 0.00

212-00032  
 

0065 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,111.000 0.000

SY  0.000 0.00

2.33000 0.000 0.00

216-00041  
 

0070 RIPRAP (30 IN) 6.000 0.000

CY  6.000 1,111.20

185.20000 6.000 1,111.20

506-00230  
 

0075 *ANNULAR SPACE GROUTING 120.000 56.000

CY  49.200 16,725.54

339.95000 105.200 35,762.74

603-00001  
 

0080 102 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 47.000 0.000

LF  0.000 0.00

439.35000 0.000 0.00

603-15102  
 

0085 108 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 47.000 0.000

LF  0.000 0.00

441.10000 0.000 0.00

603-15108  
 

0090 *MOBILIZATION 1.000 0.337

L S 0.225 4,222.78

18,767.90000 0.562 10,547.56

626-00000  
 

0095 FLAGGING 50.000 36.000

HOUR 3.000 68.40

22.80000 39.000 889.20

630-00000  
 

0100 TRAFFIC CONTROL INSPECTION 25.000 10.000

DAY 15.000 813.75

54.25000 25.000 1,356.25

630-00007  
 

0105 TRAFFIC CONTROL MANAGEMENT 40.000 3.000

DAY 6.000 2,115.90

352.65000 9.000 3,173.85

630-00012  
 

0110 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 9.000

EACH 0.000 0.00

21.70000 9.000 195.30

630-80342  
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PCN: 16991-BID    ESTIMATE RUN 02/02/2010

PROJECT: BRS 009A-026                  ESTIMATE NO: 0002 09:39:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

17.15000 0.000 0.00

630-80370  
 

0120 TRAFFIC CONE 50.000 15.000

EACH 0.000 0.00

10.85000 15.000 162.75

630-80380  
 

0125 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0130 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0135 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0140 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0145 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0150 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $29,120.80 65,000.03CURRENT AMT 164,389.38 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0155 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

620-00020  
 

CAT 0400 $0.00 150.00CURRENT AMT 150.00 $$

PROJECT TOTAL 29,120.80 $ 65,150.03CURRENT AMT 164,539.38 $$


